COMPLETION REPORT

	Name of Work	emergency Works in Ward Limits in Kempegowda Ward No-01 of Yelahanaka Sub Division
	Sanctioned estimate	359/27-08-2020.
	Head of A/c which is chargeable	P.177, POW Works.
4	Entrustment Order No. & Date	109/29.08.2020.
5	Name of Contractor	Sri.B. K. Nagendra
	a. Time stipulated for completion of work/date of completion of work	240 days
	b. Delay in execution of work	-
6	Measurement recorded in	M.B.No. 1177 Page No. 117640 TO 117644
7	Check measurement of the Asst.Executive Engineer/Executive Engineer on	M.B.No. Page No.
8	Name of the Office/Office incharge of the Work	
	a) Assistant Engineer	Sri Mallinath. Malkapur
	b) Assistant Executive Engineer	Sri Rajanikantha Malli.

Sanctioned Etimated Amount (Rs.)	Amount Claims as per Actually viz., as oer bill	DIFFERENCE	
		EXCESS	SAVINGS

1 Certified that the above work has been completed within the stipulated time noted in the work order.

2 Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

Assistant Engineer
Ward No.01

Assistant Executive Engineer
Yelahanka Sub Division

Assistant Executive Engineer
Yelahanka Sub. Division
(BBMP Ynk. Zn.)
Yelahanka, Bangalore

Executive Engineer
Yelahanka Division